

Program Implementation Framework – Marble Bar Phase 1

Desktop assessment	Investigation	Planning	Implementation	Monitoring
Risk prioritisation of abandoned shaft features within 1 kilometre of schools 2020 (C)	Shaft feature survey 2022 (C)	Project Plan 2022 – 2029 (U)	Stakeholder engagement commenced 2021 and is ongoing (U)	Geotechnical monitoring of rehabilitated shafts for stability commenced 2028 – 2029 (P)
Preliminary project concept 2021 (C)	Shaft feature risk analysis 2023 (C)	Stakeholder communication plan 2023 – 2029 (U)	Declaration of abandoned mine site 2025 (P)	Revocation of declaration of abandoned mine site 2029 (P)
Marble Bar selected as one of three pilot locations 2021(C)	Geotechnical assessment 2026 (P)	Enable opportunities for Aboriginal business/employment (P)	Rehabilitation earthworks 2028 (P)	
Desktop heritage assessment, State and Aboriginal cultural heritage 2022 (C)		Geotechnical remediation options for shafts 2026 (P)		

Schedule: Completed (C); Underway (U); Planned (P)