

Project Implementation Framework – Elverdton Project

Desktop assessment	Investigation	Planning	Implementation	Monitoring
Stakeholder engagement commenced 2018 and is ongoing (U)	Initial site inspection by Abandoned Mines Program 2018 (C)	Project Plan 2024-2025 (U)	Contaminated sites remediation and management works 2026 – 2027 (P)	Monitoring of environmental indicators to ensure the site has met objectives for post-project land use (P)
Initial site risk assessment February 2019 (C)	Preliminary Site Investigation (PSI) 2019 (C)	Declaration of abandoned mine site December 2023 (C)	Rehabilitation works for shafts 2027 (P)	Revocation of declaration of abandoned mine site (P)
Preliminary project planning 2018 (C)	Contaminated Sites Auditor endorsed sample analysis and quality plan (SAQP) 2020 (C)	Contaminated Sites Remediation and management plan 2024 - 2025 (P)	Deconstruction and removal of site debris and redundant infrastructure 2028 (P)	
	Phytophthora dieback assessment July 2023 (C)	Tailings landform stabilisation 2026 (P)		
	Detailed Site Investigation 2024 (U)			
	Heritage Survey 2025 (P)			
	Contaminated Sites Remediation Action Plan 2025 (P)			
	Engineering design of landforms 2025 (U)			

Desktop assessment	Investigation	Planning	Implementation	Monitoring
	Geotechnical remediation options for shafts and landforms 2026 (P)			

Schedule: Completed (C); Underway (U); Planned (P)