

Program Implementation Framework – Northampton Shafts Project

Desktop assessment	Investigation	Planning	Implementation	Monitoring
Stakeholder engagement commenced in 2018 and is ongoing (U)	Initial site inspection by Abandoned Mines Program May 2020 (C)	Project Plan 2024 (C)	Declaration of abandoned mine site 2020/2023 (C)	Monitoring of environmental indicators to ensure the site has met objectives for post-project landuse (at minimum the site is safe, stable and non-polluting) (P)
Initial site risk assessment Wheal Ellen 2020 (C)	Geotechnical Assessment Wheal Ellen September 2020 (C) Geotechnical Intrusive Assessment Wheal Ellen January 2025 (C)	Geotechnical Rehabilitation Options Reports January 2025 (C) Wheal Ellen Commonage and Wanerenooka	Rehabilitation works for shafts 2025- 2026 (P)	Revocation of declaration of abandoned mine site (P)
Initial site risk assessment Commonage and Wanerenooka April 2023 (C)	Aboriginal Cultural Heritage Survey July 2023 (C)	State Heritage Management Plan Wanerenooka 2023 (C)		
Preliminary project plan - Wheal Ellen September 2020 (C)	Geotechnical Assessment Commonage and Wanerenooka February 2025 (C)	Stakeholder engagement to select Rehabilitation Options 2025 (U)		
	State Heritage Survey Wanerenooka November 2023 (C)	State Heritage Referrals 2025 (P)		

Schedule: Completed (C); Underway (U); Planned (P)